

District Projects

March 14-April 11, 2024

- Diversion Dam Installation
- Smith Rd 3-way
- Lateral 29
- Vegetation Management
- Water operator week

Diversion Dam Installation

March 18-29




Daily Safety Meeting



Raising the Bulkheads









Pump Cover

Diversion Dam



CCB Smith Rd. 3-way

Bank Reinforcement





Ready for water



Vegetation Management - Spray Rig





Lateral 29

- Repair undermined structure
- Improve canal efficiency
- Mitigate water loss (estimated at 3CFS)

(in progress)



Lateral 29





Lateral 29

- Concrete pour



Water Operator Week

- Weed eat/spray
- Replace boards
- Gate Maintenance
- GPS delivery points
- Clean up access points
- Lock gates on main canal



Brad

Water Operator Area 1/3

- Churn creek Bottom
- Redding



Jordan

Water Operator Area 21

- North Anderson/South Redding
- Anderson



Logan

Water Operator Area 5

- South Anderson
- North Cottonwood



Robert

Water Operator Area 6

- Cottonwood



Contracted Services

- Large tree
- Ladysmith Compaction
- Lateral 51.5
- Main Canal Lining project

Large tree removed



Lady Smith Seepage Mitigation

- Contracted services
- Compact inside and top of canal bank (800')
- Improve canal access road



LadySmith



Ladysmith





Lateral 51.5

- Contracted services
- Canal bank repair
- Pipe replacement



Lateral 51.5 - remove stump from canal




Lateral 51.5 - Job Complete



Main Canal Lining Project North Hill St.



Main Canal Lining Project S. Hill St.



Main Canal Lining Project Bruce St



Diamond St.

Upstream



Downstream



Diamond St.

Before



After





It's all Coming Together!

Water is coming soon!

Thank You for your patience.